



Dove Road Raising

Project Name: Dove Road Raising

Cost: \$5,000,000

Description:

The objective is to raise Dove Road approximately 5+ feet from EI 559.5 to EI 564.5+ which will set the roadway elevation 0.5 ft. above the 100 year flood elevation of the lake.

Background:

At the present time, when the lake elevation reaches the lake spillway elevation of EI 560, the roadway is 0.5 ft. below the water surface and is closed.

Dove Road Raising



Project Name: Dove Road Raising

Cost: \$5,000,000



As presented to the Grapevine City Council on June 6, 2017

Dove Road Raising Cost Schedule



Project Name: Dove Road Raising **Cost:** \$5,000,000

Cost Schedule:

2017				2018				2019				2020				2021			
1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q

Comments:

The project would start in the first quarter of 2019 and would be completed in the fall of 2021.